Aura Project Master Schedule

9/8/03
2003 2004
Item EVENT Jul Aug Sep Oct | Nov Dec Jan Feb Mar
1 | Program Milestones PSR 11/24 A FRR 1/23 LRD 1/29
}
2 Launch Readiness Reviews CPT 4. &5 (During T) cPT6 LSSR 1/10 A AL LRR 1/27
3 CPT Tests 7/19ACPT3 828 )\ (TBD) A A CPT7|(TBD)
4 SCIF Tests 1}2/17 /5| e\ meD)
.. MT2
5 Mission Tests 7122 A MTL ‘ 1\ 11/22 (TBD)
6 Mission Rehearsals 8/4 A A 11/4A A A(TBD) 1 A (TBD)
[
7 | Observatory Integration and Test: 1/26 Boeing MSN Mgmt
8 HE Sensor SCS/FM Tests, CPT # 3, | 20
EMC Test & Mission Test # 1 .
Schedule Under Review—
9 Instrument & S/C Pre-TV 8/27
Troubleshooting and TV Preps. ‘
10 Thermal/Vacuum Test 8/28 ] 10728
\
11 Post Environmental Testing 10/28 | | 112
12 | Ship to VAFB/WR 11722 [} { 1716
|
13 | Launch Site Operations 12117 ] (TBD)
\ \
14 | Ground Systems: Builq 13 10/30 A FOR A 11/24 Ground System Freeze
15 EMOS 7129 . /1\9/12 Build 14 12119 Build 15
16 Flight Dynamics 7114 A Releas? A 8/29‘ Release B 10/31 L Release C
17 Flight Ops Team - Instrument Training 7/10 10/3
18 EGS 11/13 EGS-?.C Multi-Mission Performance Test (S & X-Band)
19 EPGN/CSOC 7110 A EPGN I‘Qeady for AURA Testing 122 SL)RR
; 7114 MOSS2 10/20 MOSS3 12/15 MOSS4
20 Science Development | A ‘ ‘ ‘ A ‘
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